
Monthly Summary Sheet for February 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
The Phase I construction activities and Phase II design efforts continued 

in February. CDM and Dondlinger & Sons Construction Co. Inc. 

(Dondlinger) completed the installation of the: floor slab and walls for 

the treatment system tank (shown to the right); footers for the aqueduct 

columns; 8-inch pumped discharge pipe to supply the Phase II water 

features; concrete-encased influent process air piping (36-inch horizontal 

distribution pipes and 12-inch vertical feed pipes to each of the air 

stripper heads as shown below); and numerous other subsurface items. 

The formwork and rebar for the treatment system tank lid and for the perimeter grade beams for the 


building were being prepared at the end of February. 

Anticipated March activities: The subsurface items are anticipated to 
be completed and backfilled by mid-March, and the floor slab will 
then be formed and poured. Work will begin on the vertical concrete 
columns at the doors and aqueduct locations. CDM and Gossen 
Livingston Associates, Inc. (GLA) will continue the Phase II design 
efforts, and a Phase II - 60% Design package will be generated and 
informally reviewed with the appropriate City of Wichita (City) staff. 

Monitoring Activities 

CDM completed the Fourth Quarter 2001 Report and Annual Summary for submittal to the City and to the 
Kansas Department of Health and Environment (KDHE). CDM also installed the Plumes ABE and Plume C 
monitoring wells and initiated the First Quarter 2002 site monitoring sampling event in accordance with the 
recently approved Site Monitoring Plan for Final Interim Groundwater Remediation. The sampling of 25 existing 
wells and six surface water monitoring points were completed in February, but the 43 newly installed plume 
wells will continue to be sampled in March. CDM also submitted the Gilbert and Mosley Intrinsic 
Biodegradation Analysis evaluation on February 26, 2002. 

Anticipated March activities: CDM will complete the First Quarter 2002 site monitoring sampling event in 
early March. CDM will begin preparation of the First Quarter 2002 Report, Site Monitoring Network, Gilbert 
and Mosley Site, Wichita, Kansas for submittal to the City and KDHE in April 2002. CDM will incorporate the 
new plume monitoring wells into the site data base (survey and well completion data). 

Source Area Activities 
KDHE responded to three previously submitted source area work plan documents in a comment letter 
dated January 17, 2002, and CDM, in a letter dated February 27, 2002, prepared responses to these KDHE 
comments. CDM finalized the Work Plan for Source Area Investigations and Source Control Measures Report at 
Tri-State – Central and submitted it to the City on February 22, 2002 for submittal to KDHE. 

Anticipated March activities:  CDM will prepare the Draft Work Plan for Source Area Investigations and Source 
Control Measures Report at South Washington and English Site for submittal to the City by the end of March. 
Source area monitoring wells will be installed at KDHE-approved locations and/or additional Geoprobe 
data will be collected. CDM will also prepare a proposed source area task schedule to be submitted to the 
City in March. 
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